



# Contract Change Order

Date: 3/8/2023  
CO#: \_\_\_\_\_

Owner: Village of Stockbridge DDA Project ID/PO #: 22111619  
Address: Veterans Memorial Park Project Name: Velosolutions Asphalt Pump Track  
City, State, Zip: Stockbridge, MI 49285 Superintendent: \_\_\_\_\_

This change order modifies or amends the provisions of the contract/order dated 11/23/2022 by and between the owner and American Ramp Company, Inc.. American Ramp Company, Inc. is hereby directed to make the following change(s) in the performance of the contract work:

Description of Work				
Description	Unit	Quantity	Unit Price	Change Order Cost
Install sod in interior islands and along +/- 6ft along the perimeter of the track.	1	1	\$ -	\$ -
			\$	-
			\$	-
			\$	-
*This does not include a watering schedule after installation or reseeding the remaining area of disturbance			\$	-
			\$	-
			\$	-
			\$	-
<b>Total of this Change Request</b>			\$	-

As a result of the change(s) described above, the amount of payable to the contractor hereunder is modified as follows:

No Change       Increase       Decrease      Amount = \_\_\_\_\_

As a result of the change(s) described above, the time permitted for this contract is hereby modified as follows:


No Change       Increase       Decrease      Amount = \_\_\_\_\_ days

Except as set forth above, all terms & provisions of the contract and all prior Change Orders remain in full force and effect.

Original Contract	\$ 288,000.00
Prior Changes	\$ -
Amount of this Change	\$ -
<b>Total Revised contract</b>	<b>\$ 288,000.00</b>

Execution of this Change Order by both parties constitutes a binding agreement that no adjustment in compensation or time of performance shall be made as a result of the foregoing change(s), except as provided herein.

Accepted and Agreed:

ARC:   
Title: CEO  
Date: 03-08-2023

Owner: \_\_\_\_\_  
Title: \_\_\_\_\_  
Date: \_\_\_\_\_